AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT IS CONIRRC I EO00E FACE CF PAGES

1| 2

2. AMENDMENTMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
0468 See Block 16C 18EM003744

6. ISSUED BY CODE (00603 7. ADMINISTERED BY (If other than item 6) CODE [0 0603
Office of River Protection Office of River Protection

U.S. Department of Energy U.S. Department of Energy

Office of River Protection Office of River Protection

P.O. Box 450 P.O. Box 450

Richland WA 99352 MS: H6-60

Richland WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (o, sireet, county, State and ZIP Code) ®) 9A. AMENDMENT OF SOLICITATION NO.
WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: BRIAN THOMAS 9B. DATED (SEE ITEM 11)
C/0 URS ENERGY & CONSTRUCTION, INC.
PO BOX 73 / 720 PARK BLVD % |19A. MODIFICATION OF CONTRACT/ORDER NO.
BOISE ID 837290073 DE-AC27-08RV14800
10B. DATED (SEE ITEM 13)
CODE 806500521 IFAC'L'TYCQDE 05/29/2008
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[JThe above numberéd solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers Ois extended. [Jis not extended:

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or(c)By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER if by

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (/f required) Net Increase: $56,864,096.00
See Schedule ) )

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A. : ;

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority}
X FAR 52.232-22, Limitation of Funds (APR 1984)

E. IMPORTANT: Contractor Xlis not. Ois required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to obligate incremental funds to the contract and

update contract section B.3(a), Obligation and Availability of Funds.

1. As a result of this modification, the total obligated funds is changed from
$5,342,853,220.69 to $5,399,717,316.69.

2. Attached to this modification is the replacement page for contract section B.3(a).
See continuation page for further details.
FOB: Destination

Period of Performance: 06/20/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in item 9 A or 104, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Wade E. Hader

156B. CONTRACTOR/OFFEROR 15C. DATE SIGNED. 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
: M ZLW/' e %
i of person to sign) (Signature of Contracting Officer) Qﬂ ( .
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



Contract Number DE-AC27-08RV14800
Continuation Pages, Modification 468

Continuation of Block 14. Description of Amendment/Modification

The below table provides the Accounting and Appropriation Data for the Purchase Requisition Number
associated with the obligation of funds as a result of this modification.

Reporting | Object
Item Description Fund |[Appr.Year | Allottee Entity Class | Program | Project WFO Funded Amount
GPP SX Farm Interim Barriers
(Local Use 0427230) 1250 2018 34 421301 32002 | 1110909 | 0001481 | 0000000 $ 1,000,000.00
GPP Ancillary Equipment :
Addition (Local Use 0427236) | 1250 2018 34 421301 32002 | 1110909 | 0001481 | 0000000 $ 200,000.00
GPP Ancillary Equip Remodel
(Local Use 0427240) 1250 2018 34 421301 32002 | 1110909 | 0001481 | 0000000| $ 200,000.00
Funding to Capital Equipment
Purchases 1250 2018 34 421301 31002 | 1110909 | 0001481 | 0000000 $ 2,000,000.00
Funding to Base Ops 1250 2018 34 421301 25422 | 1110909 | 0001481 [ 0000000 $ 47,903,019.00
| Funding to LAWPS 1250 2018 34 421301 32004 | 1111638 | 0001481 [ 0000000 $ 5,561,077.00 |

All other terms and conditions remain unchanged.
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Contract Number DE-AC27-08RV14800
Modification 468

ATTACHMENT

Replacement Pages

Total: Two (2) pages including this cover page

* Contract Section B, Supplies or Services and Prices/Costs, page B-3



Tank Operations Contract Section B

Contract No. DE-AC27-08RV14800 Modification No. 468
b. Sub-CLIN 4.2: Extended Demonstration Bulk Vitrification System
Operations; ’
c. Sub—CLIN 4.3: Supplemental Treatment Design
d. Sub-CLIN 4.4: Supplemental Treatment Construction and Operations

e. Sub-CLIN 4.5: Transuranic Tank Waste Treatment and Packaging.

(5) CLIN 5 - Early Feed and Operation of the WTP Low Activity Waste (LAW) Facility:

a. Sub-CLIN 5.1: Tank Selection, Retrieval, Pretreatment and Feed
Delivery Design;

b. Sub-CLIN 5.2: Retrieval, Pretreatment and Feed Delivery Construction

and Operations;

Sub-CLIN 5.3: (moved to Sub-CLIN 34) .

Sub-CLIN 5.4: LAW/BOF/LAB Operations.

o o

(6) CLIN 6 - Pension and Welfare Plans:

a. Sub-CLIN 6.1: Hanford Employee Retirement and Benefit Plan
Management; and

b. Sub-CLIN 6.2: Legacy Pension and Benefit Plan Management.

(7) CLIN 7 — American Recovery and Reinvestment Act (ARRA) Workscope:

a. Sub-CLIN 7.1: ARRA workscope under Sub-CLIN 1.2 — Safe, Compliant
Operations;

b. Sub-CLIN 7.2: ARRA workscope under Sub-CLIN 1.3 — Analytical

Laboratory Support;

Sub-CLIN 7.3: ARRA workscope under Sub-CLIN 3.1 — Treatment

Planning, Waste Feed Delivery, and WTP Transition; and

d. Sub-CLIN 7.4: ARRA workscope under Sub-CLIN 3.3 = Immobilized
High-Level Waste (IHLW) Storage and Shipping Facility Construction

o

e. Sub-CLIN 7.5: ARRA workscope under Sub-CLIN 3.4 - Upgrade and
Operate the Effluent Treatment Facility (ETF).
f. Sub-CLIN 7.6: ARRA workscope under Sub-CLIN 2.1 Single Shell Tank

(SST) Retrieval and Closure

B.3 OBLIGATION AND AVAILABILITY OF FUNDS

(a) Obligation of Funds. Pursuant to the Section | Clause entitled, FAR 52.232-22 Limitation
of Funds, total funds in the amount.of $5,399.717.316.69 have been allotted for
obligation and are available for payment of services provided from the effective date of
the Notice to Proceed through September 30, 2018.

Of the total identified above, $323.855,000.00 in Recovery Act funds have been allotted
for obligation and are available for payment of services provided from the effective date
of this modification through September 30, 2011. (Subject to Section | clause 52.216-24
Limitation of Government Liability) and $5.075.862.316.69 in non-Recovery Act funds
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